

PROGRAM & CONSTRUCTION MANAGEMENT

Part of a diversified family of solutions







Program Management/ Project Control

JMT's project management team allows clients the flexibility to have their construction programs managed for them. We provide oversight of projects, costs, schedules, and ensure the quality of the contractors' workmanship to meet our clients' needs and protect their interests.

CPM Scheduling

Our staff is highly proficient in critical path method (CPM) scheduling. With the enforcement of a CPM schedule, cause and responsibility can be determined easily, making schedule review a valuable tool that our clients can use to avoid disputes and delays. Our staff is familiar with the latest versions of various CPM scheduling software packages.

Our professional, highly-trained, and experienced staff deliver construction support services for a variety of public works projects.



Constructability Reviews

Clients rely on our ability to determine whether a project can be completed as envisioned by the design engineers. After reviewing the sequence of construction, we recommend improvements to save time and money. Our analysis of the project specifications helps to identify items on the construction bid documents that may be missing or need correction.





Construction Project Management/ Inspection

Our certified inspectors administer vital functions toward the successful completion of construction projects. Typical services we provide include: monitoring construction practices and schedules; verifying compliance with plans and specifications; materials testing; project documentation; pavement management; environmental protection; and ensuring work zone safety for both the workers and the public.

Claims/Change Order Analysis & Negotiation

We research construction claims for issues that may arise during a project. Our staff has prepared evidence and testified before state Boards of Contract Appeals. We analyze all project records and correspondence, conduct interviews with key personnel, and review past Board and other court decisions to reach objective conclusions that can be used by the owner to resolve disputes successfully. We review change orders and requests for equitable adjustment for patterns and inconsistencies, and we analyze prices submitted by contractors to compare them against actual costs for verification of reasonableness.

Cost Estimating

We are experienced in the development of unit cost pricing and can prepare project cost estimates for our clients.

Training







Corporate Office

40 Wight Ave. Hunt Valley, MD 21030 P. 410.329.3100

jmt.com

Offices strategically located throughout the United States





